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Preliminary
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CERESlib
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New
PGE(s)

Certified 
Platform(s)

TISA Averaging
(SCCR 650)

March 30 May 4 May 11 Support Terra Edition2E and Aqua 
Edition2B SRBAVG1-3 and Daily process-
ing.

X warlock & 
magneto

Clouds
(SCCR 603)

May To process MODIS V005.  Delivery needs 
to be made prior to processing Collection 5.  
To continue Terra/Aqua Ed2 processing.

X X warlock

GGEO Late May Coefficient delivery for 11/05 - 4/06.  Code 
delivery to support MTSAT.

warlock

Instrument
(SCCR 641)

Late May Delivery of simulated IES PGE to support 
TRMM VIRS-only processing.

warlock & 
magneto

Clouds Spring Support TRMM VIRS-only processing of 
August 2001 forward.

warlock

TISA Averaging Summer To support Terra Beta4 and Aqua Beta1 
TSI processing.

warlock

Synoptic SARB Summer To support Terra Beta4 and Aqua Beta1 
SYNI processing.

warlock & 
magneto

SARB Summer MATCH (collection 5) data files for May - 
December 2006.

warlock & 
magneto

Instrument 
(SCCR 610)

July To allow processing of both Edition2 and 
Edition3 data through PGE CER1.3P3

warlock

TISA Averaging Fall To support Terra Beta4 and Aqua Beta1 
AVG, ZAVG, and SYN processing.

warlock
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SARB Fall MATCH (collection 5) data files for Janu-
ary - June 2007.

warlock & 
magneto

Clouds November Terra/Aqua Beta1 Edition3 SSF process-
ing.

warlock

Inversion Two weeks after Clouds Terra/Aqua Beta1 Edition3 SSF process-
ing.

X warlock & 
magneto

TISA Gridding Two weeks after Inversion Support Terra/Aqua Beta Edition3 SFC 
processing.

warlock & 
magneto

TISA Gridding ??? PMOA delta delivery dealing with overlap 
file checking.

warlock
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